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Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9-24-2014 ! DAILY WORK ORDER
|Branch:  Federal gi‘gﬁ;‘:n’ Response mergency and Rapid Response Service

WORK AUTHORIZED: e

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: _ | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.23.2014  Time:1700 Date: 9.23.2014 Time: 1700
PERSONNEL ON-SITE: Q1Y | Used Unused [EQUIPMENT ON-SITE: Qry USED Unused
Response Manager 1 ' Pick —up Truck 1 1
Foreman 1 1 |
Health and Safety Manager 1 1 i Trash Pumps 2 2
Truck Driver | ' i
Equipment Operator
Laborer 1 | 1
PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 - 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(!npur for day’s 1900-55):
SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond
Office Trailer security features added.
Frac Tank rental awarded to Adler Tank Rental.
RFP issuea for NonH_azardous Water. Bfeathing Air Systems awarded to Air Gas. RF P issued for Frac Tank w'aste.'
Final 1900-55 received for 9.18.2014 | B

Date: - W/ s = Date: Time:0700
osc Time: RM% A ( @ {S\ 9252014
d i

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond

Continue to set up Safety Bulletin Board in trailer with site maps.

Lonestar Ecology LLC subcontracted trucks set up for FT1001
Continue procurement for sludge removal operations.
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